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Study

Update

PUD Flood Storage Phase 2

Underway, collecting information for Phase II and
forming a work group

Skookumchuck Dam
Modification Feasibility

Proceeding via TransAlta . 72" pipe is closed off with
concrete, SO now pursuing interconnect agreement and
analyzing siphon potential.

Early Warning Program

RFQ prepared by ESA Adolfson included in June 18"
meeting agenda packet.

Ecosystem Services

Action on contract between Lewis County and Earth
Economics at the June 18" Flood Authority meeting.

Lower-basin Hydraulic
Model

ESA Adolfson coordinating with FEMA on potential
partnership. Scope and consultant selection in July to
August timeframe.

Seamless LiDAR

ESA Adolfson coordinating with Puget Sound LiDAR
Consortium. Scope and consultant selection in July or
August.

Decision Support Tool
(DST)

e USGS has developed a refined scope of work

e BAC and ESA Adolfson will review and recommend
for authorization by the Corps and CBP (June/July)

e Corps enters into agreement with USGS (June/July)

Analysis of alternatives with
DST

To be included in USGS scope of work and undertaken
after completion of DST development.

General Investigation (GI)

¢ (larify roles and responsibilities and mutual interests
of Flood Authority and Chehalis Basin Partnership

e (CBP/FA articulate desired scope of work for GI
(July/August)

e Scoping discussion with Corps, Flood Authority and
CBP about scope of GI (July/August)

e Corps revised agreement and Project Management
Plan with Grays Harbor County

e Agreement between the Flood Authority and Chehalis
Basin Partnership on the scope and budget for the
General Investigation




